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From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHJ_,YSTATUS/ACTION
REPORT FOR MARCH AT NAVAL AIR STATION, MOFFETT FIELD

1. Enclosure (1) is the Installation Restoration Status/Action Report for March 1990.

2. Should you have any questions regarding this matter, the point of contact is Commander,
WesternDivision, Naval Facilities Engineering Command (Ann: Mr. Stephen Chao,
Code 1813SC, (415) 877-7512).

RICHARD SERAYDARIAN
By direction

Encl:
(1) Installation Restoration Monthly Status/ActionReport, March 1990
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS/ACTION REPORT

MARCH 1990

1. Progress During the Reporting Period -

Cone Penetrometer Testing (CPT) and hydropunch samplingcontinued and Phase II well
installation beganin March. As of the end of March, 77 CPThad been completedand 74
hydropunch samples had been collected. Phase II drilling began on March 28 at Site 9 and
one well was completed as of March 31. March field activitiesare shown on Table 1.

Phase II plans for field activities other than CPT/hyclropunchwere realigned in March.
Rather than initiating Phase lI drilling and sampling at all Phase II sites in March and April,
initial Phase II work will focus on Sites 8, 9, 15, and 16. This realignment is intended to
accelerate data acquisitionon the west side of the runway to accommodateinterim
remediation within the MEW plume as soon as possible. Work on the east side of the
runway is projected to be_n in August 1990.

Phase II CPT/hydropunch activities have been entirely successful. Evaluation of
v CPT/hydropunch data has revealed that some of the originallyplanned locations for

CPT/hydropunch will not be necessary to select welt locations, as is the objectiveof the
CPT/hydropunch work. Therefore, the planned numbers of CPT and hydropunch samples
for Phase 1Iis shown on Table 2; otherplanned field activitiesand activitiesaccomplishedto
date are also shown on Table 2.

2. Reports and Meetings -

No reports were submitted in March.

Three project meetings and a public meeting were held in March. The public meetingwas an
"open .house"at NAS Moffett Field on March 26, 1990. Approximately45 people attended
the meeting. March meetings are shown on Table 3.

3. Problems Encountered and Resolutions -

The Phase II Plan has not been finalized becauseEPA has not yet submittedwritten
comments on the Phase II Plan.

Resolution: WESTDIV has been in contact with theEPA and has requestedwri_en
comments be submitted as soon as possible.



4. Reports Scheduled for April/May Submittal -

• The Draft Phase I CharacterizationReport will be submittedin May.

• "The Closure Plan for Tanks and Sumps is being finalized.

• The project ManagementPlan is being f'malized.

5. Planned field activities for April and May are shown on Table 4.
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TABLE I. PI;ASEII FIELD ACTIVITIES FOR I{ARCTr1990
NAS _[OFFETT FIELD RI/FS

CPT/ SOIL WELL _TELL WELL
SITE IFfDROPUNCI! ]]ORI}[GS I)/STALLATIO_! DEVELOPMENT SAMPLING
w_Nm

1617 .....
5 X ....

9 X - X - -

NOTE: X DE,TOTES ACTIVITY. - D]_NOTESNO ACTMTY
I
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TABLE 2. STATUS OF PILASEII FIELD ACTIV!TIZS AS OF MARCH 30, 1990
HA_qHOFF_TT FIELD RI/FS

-C0}rE P_TRO_ETE_ ...... IrYDROPUNC_!........ SOIL BORINGS--- _qELL INSTALLATIOH
SITE PLAY,NED COHPLETE PLAN_ED COHPLETE PLA]_NED COMPLETE PLA}H_ED COMPLETE

3 8 _ 6 6 3 0 II 0
4/6/7 I0 10 7 7 4 0 13 O

5 27 18 27 18 26 0 18 0
8 17 15 15 13 0 0 4 0
S 30 26 34 30 14 0 34 1

15 _ 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 92 77 89 74 60 0 80 l



< TABLE3 - MARCH19B0MOFFETTMEETINGS .

.. Dat:_ Loeatlon Attend_s Too!¢!Comments

:_ 3/12[90 DHS,Berkeley Chao (WESTDIV); Projectstatus,
:; Anschutz(Moffett); PMP,vertical

Robinson,Eddy (IT); Conduits,quarterly
" Nakashima(BHS); reports,PhasaII
.:_' Loyd,Jonas(CDM); c_mments,schedule
•_ Mitani(EPA)
?

3/15/g0 EnergySystems Pritz,Sturdevant(MMES) Aquifertestprocedures
Oak Ridge Kuhlmeier,Bradley(IT) _propose_plans

3/23/90 WESTDIV Chao (WESTDIV); Projectstatusand
San Bruno Anschutz(Moffett); plannin_

Robinson,Bradley(IT)

: 3/26/90 MoffettField Representativesof Open house.
: Moffett,WESTDIV,IT, Notedrepresentatives
: BHS, CRWQCB,and public were availablefor on_-

::: on-onediscussions.

[

.°

. -°

V


